

Estimated Timeline for Trewyn Park Rehabilitation

12/16/21	Review Concept Plan & Cost Estimate <i>Community Development Staff and Peoria Park District staff</i>
12/16/21 - 1/31/22	Collect Trustee & Public Comments on concept plan <i>Peoria Park District</i>
1/11/22	City Council vote <i>Peoria City Council</i>
1/18/22	Deadline for State Historic Preservation Office approval Complete Environmental Review <i>Community Development Staff</i>
2/1/22	Park District Planning Committee review/approval of concept plan <i>Peoria Park District</i>
2/2/22	Site Survey Start design for bid documents <i>Community Development Staff and Peoria Park District staff</i>
4/1/22 - 5/15/22	Create and Release Bid documents <i>Community Development Staff and Peoria Park District staff</i>
12/31/22	Construction complete <i>Community Development Staff and Peoria Park District staff</i>